To: Ben Hammond[hammondbh@cdmsmith.com}; Hoppe, Michael{Hoppe.Michael@epa.gov]
Cc: BudneySL@cdmsmith.com[BudneySL@cdmsmith.com]; Rachel
Maddaluna[RMaddaluna@demaximis.com}; Stan Kaczmarek{StanK@demaximis.com}; LaPoma,
Jennifer[LaPoma.Jennifer@epa.govl

From: John Rolfe

Sent: Wed 4/30/2014 10:43:22 PM

Subject: Passaic River RM 10.9 RA Scheduled work for Thursday May 1st

Mike, Ben:
RM 10.9 work is scheduled to begin on Thursday May 1st at 8:00 AM.

Work scheduled for Thursday includes adding additional stone and conducting a survey south of
the "no dredge zone."

Work completed on Wednesday April 30, included adding additional stone and leveling stone to
the cap. A survey was completed of the area north of the "no dredge zone." It is expected that
the north survey will be reviewed by CH2M Hill and if acceptable it will be forwarded to
EPA/CDM for review and approval.

John A. Rolfe

de maximis, inc.

186 Center Street, Suite 290
Clinton, NJ 08809

e-mail: jrolfe@demaximis.com
Phone: (908) 735-9315

Cell: (908) 347-0060

Fax: (908) 735-2132
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